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ABSTRACT: 
 
As SAFe model is still young method on the industry, this research studies how Scaled 
Agile Framework (also known as SAFe model) differs from traditional waterfall model 
and what are the best circumstances to use SAFe model.  
 
The objective of this research is to give a comprehensive overview about the history, the 
methods and the ideology of SAFe model based on literature and compare it to the 
practice with interviews in one case project. Through the literature and the interview 
results that are compared to waterfall model, this research is trying to find the best 
circumstances for applying SAFe model. 
 
The qualitative research methods were chosen as the research methods for this paper as 
it aims to create a large-scale understanding of the research objective. The research 
material is collected from the earlier research about the subject and from the interviews.  
 
As a result, this research found pros and cons from the use of SAFe model. Moreover, 
the research results give a good perspective how agile method such as SAFe differs 
from waterfall model and how the differences can be seen in practice while working. 
Based on the results, the use of SAFe model depends on the current project 
circumstances. 
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1 Introduction 
This research will be introducing agile developing methods and more precisely Scaled 
Agile Framework (SAFe model). Purpose of the research is to familiarize reader into 
agile project work in IT industry, its pros and cons and how it is done in SAFe model. 
As an example model, SAFe model, is one of the most recent developing models used 
in IT industry. After theory part SAFe will be compared to more traditional waterfall 
model and how people that are working with SAFe experience that. This being said, the 
goal of the research is to introduce Scaled Agile project management, compare it to 
waterfall model, research how people working in SAFe projects feel about it and what is 
there still to develop in SAFe model’s methods.  
 
Agile could be called a hot topic and trend in IT industry at the moment. Even though 
there are relatively quite small amount of academic researches made concerning this 
subject during the past few years. In that manner, there is not a lot of fresh researches 
out there where to refer. From my point of view, that just makes this project interesting 
and challenging. I have been working in a project that is following SAFe model for a 
little less than a year now so it will be interesting to compare own experiences and what 
literature is saying about SAFe.  
 
This research will be made with following structure. First part will be shortly presenting 
agile development methods. After that will be basic walkthrough to what SAFe is all 
about and how it is used at the moment in IT industry. Empirical part of this paper will 
be made as an interview research where we come to the actual research question of this 
paper. The research question of this paper will be how is SAFe model working on 
circumstances where employees are located in different places with having different 
culture backgrounds and how does it effect on working that other party is working with 
waterfall model.  
 
In the end of the research interview answers will be analyzed and conclusions part will 
be comparing these interview answers to the theory that has been reviewed in the 
beginning of the paper. This subject has been chosen for two reasons: first, I am 
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interested in different ways to manage and organize IT projects. Another reason is that I 
am at the moment of doing this research working in such project, where there exists this 
kind of circumstances, that I have at hand in the research question. For that reason, there 
will be also somewhat of my own thinking based on the experience that I have been 
able to collect during my working. 
 
In the scope of the research will be basic concept of agile methods shortly. Then more 
precisely SAFe model, it’s pros and cons and how it should be used by the book and in 
which circumstances. Interview scope will be in using SAFe model in practice in one 
specific project and how people in different roles of the project experience the SAFe. In 
the scope will not be other agile methods following models except the SAFe.  
As a result of this research I expect to find out that SAFe model is very practical and 
agile in the exact meaning of the word while it is used properly in proper circumstances. 
On the other hand, I except that different people in different roles of the project might 
experience SAFe in different ways and one should always use deep consideration before 
aligning project based on SAFe model by asking themselves does the upcoming project 
have the optimistic circumstances and baseline to practice SAFe model.  
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2 Basics of agile methods 
In this chapter I will present what have already been researched about this topic at hand. 
With this approach, it is easier both for reader and for researcher to dive into the world 
of agile methods and especially, after this chapter, into the world of Scaled Agile 
Framework (SAFe) model.  
 
So, what are we getting while we are bringing agile methods on the table. First of all, 
the priority in agile is to satisfy customer by delivering product partially in continuous 
phase and end of all early, with quality. Sounds legit, does’t it. To that goal agile 
methods are driving throughout continuous refinements of the requirements if needed, 
working with constant pace all the time, taking into attention technical excellence and 
good design continuously, keeping things simple as possible and probably the most 
importantly, always aiming to become more effective by tuning and adjusting teams’ 
behavior accordingly. For following these principles, you need certain type of 
individuals whom will form the functional group, an agile team. There must be solid, 
daily working alignment with business people and developers throughout the project. 
And despite were they business people or developers, they must be highly motivated 
and trusted to get the job done. Team which can have face-to-face conversations has the 
best readiness to work together. That way they can share the information the most 
efficiently and effectively. The most important feature of the agile team and where it all 
comes down to be able to work in agile project is to be self-organized. To measure 
progress of this sort of project work is, as simple as it sounds, working software. In 
agile it is easier to track if project either is or is not fulfilling this, while partial 
delivering should happen frequently between time periods of a couple of weeks to a 
couple of months. (Beck, Beedle, van Bennekum, Cockburn, Cunningham, Fowler, 
Grenning, Highsmith, Hunt, Jeffries, Kern, Marick, Martin, Mellor, Schwaber & 
Sutherland: 2001, Leffingwell & Renertsen: 2010)  
 
Once company or any group that is working with agile methods has, like usually the 
case is, faced and overcame the challenges of adapting agile methods the biggest issue 
is to maintain the focus in key factors and sustain agile way of working. Big factor for 
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sustaining the agile is to drive for innovation while working. In traditional manner, 
innovation can be divided into six phases: Initiation, adoption, adaptation, acceptance, 
routinization and infusion. If one is willing to focus on sustaining the innovation, three 
last phases of prior mentioned should be considered as a high priority. These make three 
make sure that the new innovations flow into practice and becomes a part of daily 
routines. To be innovative, one must control the basics first. That can be achieved with 
building a strong knowledge in theory of agile methods and adopting the acceptance 
factors of those. (Mali & Meghann: 2017.) 
 
  
8 
3 SAFe model 
SAFe is a system and software development model which is aiming to organize the 
whole enterprise to be agile. Model provides guidelines for aligning the work at 
enterprise portfolio, value stream, program and team level. These all levels, working at 
these different levels and roles of individuals are presented more precisely in this 
chapter. All this should give enterprises readiness to increase their productivity 20 – 
50 %, quality over 50 % and 30 -75 % faster delivery time to market. And with all this, 
increase significantly employees’ engagement and job satisfaction. But first, lets take a 
look into short history of SAFe in the next subchapter. (Scaled Agile, Inc.: 2016.) 
3.1 History of SAFe 
The first version of SAFe, 1.0 (picture 1) was released at 2011 on Scaled agile 
framework community’s website. It was developed by Dean Leffingwell, entrepreneur, 
executive, author and consulting methodologist. SAFe 1.0 was led from the scratch 
version made by Leffingwell that can be seen in the following picture (presented in 
Figure 1).  
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Figure 1: First draft of SAFe model. (Leffingwell: 2011.) 
This picture and the base of the SAFe was created in Leffingwell’s (2011) book: Agile 
Software Requirements: Lean Requirements Practices for Teams, Programs, and the 
Enterprise. Motivation to write this book came clear in the foreword where it was stated 
by Don Reinertsen (2011) that 80-85 % projects fail because of the incorrect 
requirements. This book was introducing new approach for defining requirements away 
from waterfall’s so called “Iron Triangle”. With this book Leffingwell wanted to turn 
focus also on non-functional requirements (NFRs) and balance in software development 
needs of technical decision makers, end users, system operators, and financial decision 
makers. And also, notice the key issue, that usually needs of these earlier mentioned 
actors’ will change during development process so requirements would need to follow 
those changes. These kind changes of needs can be result of different things. In most 
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cases customer where all the requirements should come from, does not know exactly 
what they want in the early phase of the development. And even though they know, they 
can not describe it well enough. Or if they know how to describe the need, they would 
not describe the real need but rather the proposed solution. On the other hand, 
customer’s competitors’ moves affect also to customer’s needs. To answer this call, to 
have better requirements, Leffingwell wanted to take best practices from three different 
approaches to define software requirements and unified these as one framework. These 
three were old school management practices, agile methods, and lean product 
development. That is how the journey of SAFe got it’s beginning. (Leffingwell: 2011.) 
3.2 SAFe values 
SAFe has four core values which need to realize in daily working to make this 
framework work, as it should be. In SAFe community, people are talking about “House 
of Lean” while referring to these values which are: Respect for people and culture, Flow, 
Innovation and Relentless improvement. These values are aiming to achieve best 
possible quality and value to people and society, high morale, safety and customer 
delight. I think Sam Walton, a famous American businessman, has said it all when he 
stated: “There is only one boss. The customer. And he can fire everybody in the 
company”. (Scaled Agile, Inc.: 2016.) 
 
So where do these values come from and how to live by them. First, people do all the 
work and they are the ones defining the enterprise culture. So, respect for people and 
culture. Customer(s) is/are always also people. Do not overload them or make them 
wait. Do not force them to do wasteful work or impose them with wishful thinking – 
just be honest. This comes with long-term partnership which is based on equal both 
sided trust. And the culture, will change last, not first. If you want to change it, you 
need to change the organization. (Scaled Agile, Inc.: 2016.)  
 
What about flow? It can be understood in so many ways. But in SAFe the flow comes 
with continuousness of value creation. This happens by avoiding different starts and 
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stops during project and delays for those, building only quality, really understand the 
variability of the project, take it as a possibility rather than threat, and manage it 
accordingly. Frequent integration between teams and different components and 
informing decision-making via fast feedback comes pretty much hand in hand and are 
important part of keeping the flow on-going. (Scaled Agile, Inc.: 2016.) 
 
One does not simply build quality software without innovation. So no wonder it is one 
of the values of the SAFe. And the innovation should come from producers, customers 
are only validating what have been done based on their need. To achieve that, you need 
to think outside of the box, experience things outside of the office and get creative. And 
when you figure something does not work and figure out something better, do not be 
afraid to amend to it. Pivoting without mercy and guilt will make all the innovation 
count. (Scaled Agile, Inc.: 2016.)  
 
Some wise man once said that improvement stops at satisfaction. It might be little 
exaggerated but still, relentless improvement is key factor for quality regarding SAFe 
values. There should be constant sense of danger so that teams are performing as their 
best capacity and capability. The whole project should be optimized, facts considered 
carefully but followed by quick actions. And if there are some impediments occurring, 
find the root causes of those and solve them by using Lean tools. Relentless 
improvement is easier to achieve and measure by having key milestones frequent 
enough. That way project can identify and address to that kind of shortcomings in their 
work. (Scaled Agile, Inc.: 2016.) 
 
Following these values and putting everybody on the agile mindset is obviously starting 
from leadership. Change should be led by managers and they should know the way to 
encourage life-long learning cycle. Leaders need to be inspired to develop people also 
by themselves. Managers need to clarify the mission and inspire to aim for that, and 
align project to it. Leaders should also encourage towards centralized decision-making. 
That decreases delays and motivates people with added responsibility. All in all, 
leadership should be based on developing, motivating and inspiring people and 
minimizing constraints along the way towards the mission. (Scaled Agile, Inc.: 2016.)     
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3.3 SAFe principles 
These following principles will build core of SAFe. We could also speak about 
guidelines of SAFe. These principles are actions that one should focus on while 
building software with SAFe model.  
 
• Take an economic view 
With this we do not mean that one should always calculate every decision’s value in 
money or something like that. But every member of the SAFe train (as we speak while 
referring to project based on SAFe) from developers to project management should 
switch on their business sense and think all the decision also from economic point of 
view, not only technologic. Especially workers on team level whom in most cases does 
not see the big picture and not from economic point of view. There are five main factors 
that should be considered to make decision-making economic. Four first of these factors, 
which are related to each other are cycle time, costs, value, and development expense of 
each decision. The fifth element in taking economic view in decision making is noticing 
risks of each decision and action followed that decision.  
 
• Apply systems thinking 
This second principle is emphasizing that everybody in the train should consider all 
tasks as a part of the Value Stream. In other words, everybody should have good 
understanding on how the value is created from customer’s request to building it. Every 
process between those and why and how those processes are done.  
 
• Assume variability; preserve options 
Third principle refers mostly to adjustable requirements. In most cases, it is not possible 
to know everything at the start of the work so requirements need to be adjustable to new 
findings during building the software. In this principle also the mindset is again in key 
position. Like Allen ward stated: “Aggressively evaluate alternatives. Converge 
specification and solution set.”  
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• Build incrementally with fast, integrated learning cycles 
As we can see in the picture 2, already in early phases of SAFe, the work is divided in 
increments. That is so for having short iterations for fast learning cycles. In all of these 
iterations the work is done in plan-do-check-adjust cycle. That is to deliver and learn all 
the time on all levels (portfolio, program and team).  
 
• Base milestones on objective evaluation of working systems 
As we speak of milestones in this case we could refer for example on specific day that 
our requirements are complete or on this day the design is complete. But in those cases, 
referring to SAFe, we would most probably force decisions in too early phase, so being 
make wrong decisions, and then be forced to come back to those in later phase. As an 
alternative for that SAFe encourages to assume that you can build the software right at 
the first time with optimum solution if you have objective milestones which enables 
learning cycles and continuous adjustments during building.  
 
• Visualize and limit WIP, reduce batch sizes, and manage queue lengths 
With principle number six we come to kind of 101 of the SAFe. Work should be aligned 
so that queue lengths stay feasible with fast processing time. That is because with SAFe 
all comes down to delivering fast and delivering quality. With long queue times that is 
not possible. We can have our dose of mathematics in this paper in this case. To make 
principle six reality one should understand Little’s Law which is: Average wait time = 
average queue length / average processing time. So in English, what faster is the 
processing time, the effect of that can be seen as decreased waiting time. And to that we 
come with short queue lengths. That happens effectively by having batches small 
enough on the processing at the same time. Right size of batch can be defined by 
estimating team’s capacity and workload of every batch that will go on implementation 
for the team. But to this how to estimate the work we come back more precisely later on 
the paper.  
   
• Apply cadence, synchronize with cross-domain planning 
SAFe leans on cadence-based planning which is done together with the whole train. 
With cadence-based planning SAFe is referring in this case to planning routine which is 
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predictive and made for certain length intervals every time. That way this kind of flow-
based system is able to work with its basic rhythm in two phases - research and then, 
develop. That is done to limit variability of the work to a single interval.  
 
• Unlock the intrinsic motivation of knowledge workers 
Unlocking the hiding motivation comes a lot from example of leaders. In SAFe also the 
goal is with the whole framework to make working culture and circumstances to be 
such that it motivates and gives tools for workers to perform at their best level.  
 
• Decentralize decision-making 
The last principle was brought up on the values in the previous chapter already. This is 
also the one way to make flow continuous and interrupted. With this principle decision-
making is made possible also, when needed, on lower levels and so unnecessary delays 
can be avoided. (Humble, Jez and David Farley: 2010, Scaled Agile, Inc.: 2016.) 
3.4 Structure of SAFe 
In this chapter I will walkthrough on SAFe structure by presenting different levels of it 
and what kind of working methods and roles those levels consist. There are also 
different working iterations and specific phases inside those iterations where in the 
work is divided which will be introduced in this chapter. At first we could take a look 
into picture 3 on the next page, which shows the latest version of SAFe, SAFe 4.0.  
3.5 Portfolio level 
Portfolio level is the highest level of SAFe. On portfolio level are made decision 
concerning the big picture of the work to be done. It is the next step from enterprise 
level to bring common enterprise strategic themes to practice. Like it can be seen from 
the picture 3, decision makers on portfolio level are program portfolio management, 
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epic owners and enterprise architect. Portfolio level decisions are based on strategic 
themes which come from enterprise level and those work as a bridge to create business 
objectives for each portfolio that are aligned with enterprise business strategy. Each 
portfolio consists either one or more value streams which are coordinated by portfolio. 
While speaking about value stream in SAFe, I am referring to building a solution that is 
delivering value for the enterprise. I will dig deeper to defining value stream in next 
subchapter. Then there are also epics on portfolio level. Those can be two of a kind, 
business epics or enabler epics. Both are smaller elements of bigger entity, portfolio, 
helping it to reach its goals. Business epics are directly delivering business value to the 
portfolio. Then again enabler epics are the ones that are supporting future business epics, 
doing preliminary work for those to enable straightforward implementing for business 
epics. Enabler are mostly created from architectural point of view. Both of these earlier 
mentioned epics are mapped into a Portfolio Kanban board where are defined that in 
which phase of progress each epic is. For example, is it in analysis, implementation or 
done. (Leffingwell, Dean Foreword by Renertsen, Don: 2010, Scaled Agile, Inc.: 2016.)  
 
Responsibility regarding decisions and management on portfolio level lays on three 
different actors. As mentioned earlier those actors are Program portfolio management 
(PPM), Epic owners and Enterprise architects. PPM is providing activities and 
governance for the portfolio. In more specific level that means decisions on investments, 
returns and what gets built and what is not in the scope. It is also equally important to be 
able to draw the line on what is not relevant so that train keeps on its trail to the right 
direction. As a PPM should be person who understands the enterprise strategy well and 
how to handle investment funding, program management and governance. PPM needs 
to also be able to decide how to combine that business knowledge and strategic goals to 
the right technology methods and tools. PPM gets assisted in most cases from Program 
management office (PMO) to share the load with program execution guidance and 
governance. Naturally when in every value stream the goal is to create value with the 
end product, the budgeting is a major issue. That being said, budgeting is one of the key 
responsibilities of PPM (with assistance of PMO). In SAFe, that is done with lean-agile 
approach; Beyond project cost accounting. The goal in that approach is to provide fast, 
empowered decision-making based on trust control. Budget should be composed 
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separately for each value stream and unify those to a whole portfolio budget. Based on 
that budget value stream managers have pretty free hands to deliver solution the way 
that it is profitable in economic and business wise. With this process value streams 
should be able to drive their actions and investments to match enterprise’s business 
priorities. Epic, both business and enablers, should follow those business priorities as 
well. Portfolio level epics are on responsibility of epic owners and enterprise architects. 
Epic owners are managing epics and that managing is visible through the highest-level 
backlog in the framework, the portfolio backlog. To the portfolio backlog end up 
approved epics by PPM where epics are prioritized and then wait for the 
implementation accordingly. (Scaled Agile, Inc.: 2016.) 
 
Then again, what comes to Enabler epics, thosef are on responsibility of enterprise 
architects. In many cases enterprise architects act as epic owner of enabler epics or at 
least give their recommendations for those. Enterprise architects are providing guidance 
across value streams and programs in strategic technical issues to make portfolio deliver 
as it best. (Scaled Agile, Inc.: 2016.)      
 
Value streams are building the base for each SAFe train. Another name to value stream 
could be flow of value. Those need to be recognized to have capability to understand, 
organize and at the end, deliver value with the provided solution. Value stream is 
providing with its work the flow of continuously delivering value to the customer. It 
consists series of steps that Enterprise is taking to provide that continuous flow. “A 
value stream is a long-lived series of steps used to deliver value, from concept or 
customer order to delivery of a tangible result for the Customer” (Scaled Agile, Inc.: 
2016). Value streams are basically divided in two categories. Those ones that deliver 
value directly, and those which support other value streams. (Leffingwell & Renertsen: 
2010.) 
 
Identifying and organizing value streams is not that simple as one could think. 
Nevertheless, it is always needed in SAFe as one of the most critical skills of the lean-
agile enterprise for many reasons. Value streams provide benefits such as faster learning, 
shorter time to market, higher quality and productivity and at the end solutions that 
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serve the intended purpose better. First step is always for PPM to understand the value 
streams. After that SAFe agile release trains (ARTs) can be organized based on those. 
Value stream can only match it’s goal, delivering value to customer, if it can provide 
beneficial new solution or capability. That is achieved only if enterprise, portfolio and 
all the other levels in SAFe train really understand the flow of value, what it delivers 
and how it delivers it. (Scaled Agile, Inc: 2016.)      
3.6 Program level 
Next level from portfolio level in SAFe is program level. That is where the development 
work is organized to teams and other resources. Program level includes ARTs which are 
teams of agile teams that are implementing the solution or capability itself, in other 
words delivering continuous flow of incremental releases of value. To describe program 
level in a nut shell; It is long-lived, self-organized and flow-based entity fulfilling the 
SAFe portfolio. (Scaled Agile, Inc.: 2016.) 
3.6.1 Agile release train (ART) 
ART is on program level functioning unit which is delivering those earlier mentioned 
steps of the value stream. It is also possible that one ART delivers the whole value 
stream. To ensure to keep the flow continuousness, work is divided in program 
increments (PIs) which have length of 8 to 12 weeks. One ART consists from 5 to even 
12 teams which are responsible of delivering tested, functioning system-level software. 
As mentioned earlier, on program level, ART’s responsibility is to fulfill the SAFe 
portfolios vision. That happens in practice by discovering, defining and developing 
features and enablers which portfolio has planned and then visualized in portfolio 
Kanban board. To manage this work on program level, business epics and enabler epics 
are divided in smaller pieces, to business features and enabler features which are then 
again managed in a program Kanban board. Features are terms to describe solutions to 
customers. Features are first analyzed and made then fit to PI time boundaries. Optimal 
scope of features is such, that it provides new functionality and so being, delivers value 
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in while it is implemented during one PI. In program Kanban board features are 
prioritized and they have been enriched with acceptance criterions so, that it supports 
implementation and testing. (Humble, Jez and David Farley: 2010, Scaled Agile, Inc.: 
2016.)  
3.6.2 Key roles on the program level  
Key element of ART is a nature of teams being based on self-management and self-
organized working tightly together. Even though, teams need guidance in keeping the 
common mission in mind and operating based on same technical architecture and also, 
providing solutions that are providing mutual user experience for the end user. For those 
issues, Release train engineer (RTE), System architect/engineer and Product 
management are providing guidance. These three actors are top responsible of ART 
fulfilling portfolio’s vision. In practice, they are ensuring that teams are aligned towards 
the right direction and tackling impediments that are blocking teams in implementation. 
To be more precise, responsibilities of RTE, Product management and System 
architect/engineers are as follows: RTE is taking care of program execution. He or she 
is servant leader of the ART and is optimizing the flow of value through the program. 
That happens for example managing work through program Kanban, helping teams to 
learn with inspect & adapt workshops and facilitating PI planning sessions which are to 
be held inside ART, to plan the work to be done for every PI. Product management is 
managing the content. He or she works between customer and ART to ensure that all are 
aligned with same understanding of customer’s needs and features are defined based on 
those needs. Program backlog is under program management’s responsibility. Then 
there is the system architect/engineer who is responsible of used technologies in 
solution. System thinking is highly appreciated in this role, which can be also assembled 
of more than one person. The most important task for them is to define the overall 
architecture for the solution. They are also supporting in defining non-functional 
requirements and interfaces and how those interfaces are integrated. System 
architect/engineers also define the key elements and subsystems of the system such as 
used databases. (Leffingwell & Renertsen: 2010, Scaled Agile, Inc.: 2016.)          
  
19 
3.6.3 Other roles on program level 
There are several other roles to consider on program level besides these which were 
brought up in previous chapter. For every ART, there need to be persons to have the 
responsibility of steering the train to the right direction by participating in planning, 
helping to block impediments, speaking with the mouth of the development, the 
business and the customer. For that there are group of business owners in each SAFe 
train, which will consist of 3-5 persons. They are in key role to help train to deliver 
value. Maybe the biggest responsibility that business owners has, is assigning business 
value to PI objectives and after planning, approving the PI plan. But they also 
participate the work after planning mostly with developing and supporting methods that 
teams use and act as mentor to those self-organized and managed agile teams.  
 
One of the key figures of SAFe train is to keep delivering value with continuous flow. 
That is ensured with proper development and deployment operations, which are taken 
care in SAFe by DevOps team. DevOps is maintaining the readiness of the train to 
deploy and lead it to production more frequently through the value stream. Key element 
for getting to that goal is to keep delivery batches comparatively small. This is 
something to handle by DevOps. But DevOps is also so much more than just a set of 
people working on deployment operations or their practices in that work. DevOps is 
also manifested as attitude, mind-set which is driving people in the train to work 
together with proper methods and tools, give and receive feedback to develop own and 
other’s skills, and also to make work flow so that it brings the best possible solutions to 
the customer and gives economically good outcomes. Usually DevOps team consists of 
system and/or database administrators, operational engineers with network and storage 
engineers. DevOps is a part of ART so it needs actively participate to ART’s events and 
communicate and work with agile teams as well as with system and solution 
architects/engineers and business owners. (Kim, Gene, et al: 2013)      
 
System team is created to integrate different parts of the solution into one whole entity 
on daily or even hourly basis. There might be several teams developing on several 
different parts of the end product. So, that ART can deliver value through the work flow, 
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those different parts need to be integrated together and to the system and it need to be 
demonstrated for ART itself and for the customer. System team is also responsible of 
solution’s end-to-end testing.  
 
For assisting in planning, managing and governing releases of the solution with given 
authority and with that, also responsibility of helping to guide the Value stream to 
achieve business goals, there is Release Management. Release management has 
responsibilities both inside and outside of the ART. It actively communicates between 
ART, external stakeholders and customer. Internally the work of release management is 
mostly ensuring that release will be as it is required in business goals and how ART will 
work according to those goals. It also works as a coordinator and communication 
channel between program level to portfolio level and mostly to Program portfolio 
management. Externally then, release management communicates to customer and other 
stakeholders to marketing the release to them and providing the last authorization for it. 
Release management can consist of different kind of people from different areas. There 
can be engineers, business owners, solution and product managers, sales and marketing 
representatives, teams’ development managers, personnel from internal IT, production 
or deployment, solution-level personnel how are ensuring quality, performance and user 
experience, and lastly, there can be architects to visible and organize architectural 
integrity. (Scaled Agile, Inc.: 2016.) 
 
Even though shared services is necessary role for ART or Value stream to success, it is 
not full time job usually. These are helping, part time resources which are used when 
needed. These can be almost any kind of support that ART could possibly need during 
its journey. Good example of that kind could be quality assurance, when ART wants to 
improve specification quality, they hire specialist(s) to guide analysts for writing 
specifications. It can also be something that usually every train will need but only 
temporarily at some point. For example, while taking solution to the production, end-
users should be trained, so ART needs to hire end-user trainer to do that. 
 
User interface (UI) is always in SAFe implemented by agile teams. In order that teams 
are driving towards same goals in that manner they need to have straightforward 
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guidelines for desired user experience (UX). UX team is responsible of taking care of 
design guidelines, prototypes of the system, wireframes, style sheets and that kind of 
visual and architectural guidance for the teams. In practice UX team is doing that with 
firm co-operation with stakeholders to understand business goals that are achieved with 
human and computer interaction in train’s end solution and providing guidelines for 
teams and across the program based on that. They are also validating UX through the 
value stream with UX testing and supporting engineers and the system team while they 
are doing the UX testing. UX team is leading workshops regarding UI. Usually those 
workshops handles either some guidance or teaching teams some new features in UI or 
teams are getting aligned with new features with UX team how they should take it to 
implementation. In the end, basically all UI related work is taken through UX team. 
(Scaled Agile, Inc.: 2016.)   
 
3.6.4 Vision 
Vision is something that comes to program from upper level, from portfolio level. Then 
again ART vision might differ somewhat a lot from the portfolio’s vision, since 
portfolio level is looking things from wider perspective. Vision is defining the future 
developed solution based on customer’s and other stakeholder’s needs. Envisioned 
solution is to be such, that it has those features and capabilities, that answer to those 
earlier mentioned needs. Vision is also answering questions such as what are we doing 
and why are we doing it. It gives a purpose for the solution and base for workers to get 
themselves inspired from it. Vision as well as it should explain the work and give 
people motivation to do it, it also gives strategic perspective. For example, it could give 
state of mind that in each decision one does regarding ART’s work, him/her should 
think it from the customer satisfaction point of view. How does this decision effect on 
end user’s satisfaction while he/she uses the system? Vision on program level is more 
precise that it is on portfolio level. It can consist even feature specific information. One 
part of the program vision is the roadmap described on the next chapter. (Scaled Agile, 
Inc.: 2016.)   
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3.6.5 Roadmap 
Roadmap is a tool for SAFe program to schedule its near future on a timeline. Usually it 
does not describe nearly the whole project especially when there is a very big project at 
hand. Roadmap consists of about six months’ future deliverables of Value stream and 
ART. It gives visibility with high confidence of the on-going PI and with little less 
confidence forecast of the next PI and maybe even one after that. Solution and product 
management is responsible of composing roadmap. It should always be updated as well, 
while circumstances change in the train. Roadmap is a good tool for keeping the whole 
train updated what are the hot topics of current PI and what is coming in the near future. 
(Scaled Agile, Inc.: 2016.)  
3.6.6 Milestones 
Roadmap is structured based on milestones, since every element on roadmap is a 
milestone. There can be two kinds of milestones. Either learning milestones defined by 
the teams or date milestones usually driven by events, which are not tied to teams’ 
doings. So that being the case, we could state, that milestones are for emphasizing 
development progress in timewise as well as risks involved in development. Usually 
those learning milestones are referred also as PI milestones, which are occurring on 
cadence so that ART has milestones for each PI. Date milestones are always dependent 
on someone else than teams’ work and not so easily to predict so those are also known 
as fixed-date milestones. Modern softwares are very complex, demand lot of co-
operation with third parties and the implementation of systems rely many times on 
external resources such as other projects or companies. Milestones dependent on that 
kind of factors are fixed-date milestones. As mentioned earlier milestones are there for 
the whole train to follow-up the on-going and up-coming work. Another important 
motivation for milestones is money. Money in that sense, that behind every delivered 
solution by ART there should be a business benefit which again should bring straightly 
economic value for the customer. For making all this happen, customer and sometimes 
other third parties are investing to the project a lot of money and naturally they want 
some security during the ART’s journey that project is really making things happen and 
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delivering value continuously as it should be in SAFe. So milestones are good way to 
prove investors that they are making progress, and investors will not be just blindly 
waiting for the end solution which can take even several years in big projects. 
(Leffingwell & Renertsen: 2010, Scaled Agile, Inc.: 2016.) 
3.6.7 Release 
As mentioned in earlier chapters the basic idea of SAFe is to deliver continuously value 
which is possible only if train can provide often small parts of the solution. At those 
times train is releasing value to the customer. Releasing on frequent cadence is 
necessary especially in big and complex systems which has many elements in it. Basic 
structure of building the final release in SAFe consists of four layers which are team 
increment, system increment, solution increment and finally releasable solution. This 
layering is visualized in picture 4 below. 
 
Figure 2: Release structure of SAFe model. (Scaled Agile, Inc.: 2016.) 
In team increments teams are developing stories based on their team backlog. Stories 
are developed to meet their requirements and then demoed in team demo when ready. 
On system increment phase features from all teams are added to the system by one 
ready story at the time and that way those are integrated to the system on continuous 
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flow. New features of the system are demonstrated in system demo. This happens every 
two weeks. Then again while going forward in development the next step is solution 
increment where system increments are combined and there should be working, 
integrated and fully tested system or at least a part of that system. This entity is demoed 
in solution demo and the frequency of solution increment is at least and usually exactly 
one PI at the end of the PI. After enough of these first three steps have been taken, ART 
should reach its final destination, releasable solution. At that point solution development 
has proceeded with each little part on time and all the solution increment combined to 
that point, where solution consists every story, feature, capability and non-functional 
requirement fulfilled. In this final phase of building release, there might be still some 
additional activities to be done such as solution verification and validation, 
documentation, and some other supporting activities also usually occurs at this point, as 
we are talking about complex systems. This final release process can also include some 
transition actions, for example to integrating solution to another ART’s solution. Or on 
the other hand, released solution can be released as it has been build but the delivery 
itself is so complex that it needs to be handled by another party or same enterprise is 
taking care of the delivery as its own project, because of the massive efforts that it 
might take. (Humble, Jez and David Farley: 2010, Scaled Agile, Inc.: 2016.)  
3.6.8 Definition of done 
All, partial and final releases of SAFe train are based on certain requirements. There are 
also equal scaled definitions of done which can be applied to all releases to define, that 
release meets its expectations. 
 
These definitions of done (DoD) have been defined separately for all release levels in 
SAFe as one can see in picture 5. In practice these DoDs should not be taken that 
literately as they have been given, but rather to take those of DoDs that are able to be 
applied to story, feature or epic at hand. One thing also to consider here is that for each 
increment, there is DoD that implementations meets acceptance criteria. So in 
acceptance criteria will always be included case specific criteria for each implemented 
issue. (Scaled Agile, Inc.: 2016.)    
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Figure 3: Definition of Done by SAFe model. (Scaled Agile, Inc.:2016.) 
3.6.9 Demos 
Function for demos is to demonstrate the developed tasks for relevant audience. As 
mentioned in release chapter there are certain demos for each increment release. For 
team increment demonstration SAFe provides team demo. Team demo is held inside the 
agile team and the idea is that developers and testers demonstrate the stories 
implemented to relevant business analysts (BA) and product owners (PO). After demo 
PO checks if the story meets all DoDs and if so, as a final DoD, accepts the story to be 
done. Team demo occurs at the end of every iteration, which in this case is usually a 
sprint of two weeks. (Scaled Agile, Inc.: 2016.) 
 
As increment goes towards the release the next demo is system demo for demonstrating 
ART’s full system for POs, executive sponsors, other teams, development management 
and for the customers. This is good way for teams to get feedback if they are going to 
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the right direction in development or how they should improve in development process. 
As well as team demo, system demo occurs at the end of every iteration, which in this 
case is usually the sprint of two weeks. Even though, it should be noticed, that system 
demo is not replacing team demo, but rather it combines the work of all the teams in the 
ART and demonstrates that to the audience as a full system.  
 
Demo with the widest scope of SAFe partial releases is solution demo. Solution demo is 
a major learning point for ART based on the given feedback from stakeholders. In this 
event, the idea is to demonstrate all the done development efforts combined as a 
working feature of solution which is delivering major value for customer. Solution 
demo is held at the end of every PI for all the members of ART as well as all the high 
level stakeholders related to ART. This is one of the most important events during 
ART’s journey since it emphasizes well the progress achieved and defines the overall 
situation of the ART. (Scaled Agile, Inc.: 2016.) 
3.6.10 Inspect & Adapt 
Referring to SAFe principle #4 “Build incrementally with fast, integrated learning 
cycles”, one of the key elements in working with SAFe is to develop working habits 
continuously. For that, inspect & adapt (I&A) workshops are critical events to see 
where are the possible places for improvement. This event is held after every PI and 
there should be all program level stakeholders participating. The I&A is divided in three 
parts as follows: first, there is PI system demo. Here is important to notice that this is 
not the same than system demo held after every sprint. This might be little more formal 
situation than basic system demo with more high-level business persons in the audience. 
But anyway, the idea is quite much the same, to demonstrate the full integrated system 
that is implemented so far. After PI system demo comes quantitative measurement 
where relevant persons, usually business owners, customers, teams and maybe other 
stakeholders first of all, look what PI objectives they have been achieved during the PI 
and what kind of business value those PI objectives have been creating. Business value 
counted from all planned PI objectives compared to business value from achieved PI 
objectives gives for ART an achievement percentage which should be between 80 % - 
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100 % so that train could be described to be a reliable train. After measurement comes 
the final part of I&A workshop, retrospective and problem-solving. That is settled so 
that stakeholders can give feedback to themselves and for the whole train, positive and 
negative. From occurred problems that train might have, they then pick those ones that 
should be tackled and relevant persons to do that. For bigger problems there can be 
settled a problem-solving workshop for later time. That is separated event facilitated by 
the RTE to get to the root cause of the problem and to solve it for good. Goal for this 
whole I&A workshop is to answer question “what we could do better during future PIs”? 
As a result, I&A should provide improvement stories to be added to the backlog of 
future PI planning. This is perfect opportunity for ART to improve in every PI. (Scaled 
Agile, Inc.: 2016.)    
3.7 Team level 
Team level is probably the most practical level on the ART where it comes to building 
the solution. This is where all the “magic” happens and requirements, plans and analysis 
is implemented as features, capabilities, a system, a solution and at the end of all, as a 
released solution for the customer. Even though team level is described in SAFe as an 
own level, it is still basically part of the program level. Actually, it is forming kind of 
the core of the program level. Function of the team level is to provide framework for 
teams to organize themselves, what are the roles for each person and what kind of 
processes they are doing. After features are groomed for the team and added to their 
team backlog, teams are responsible of defining, building and testing stories based on 
the features in their backlog. That should be done in iteration cadence defined in SAFe 
and with co-operation with other teams in the train. That way the system integration is 
made as easy as possible. (Leffingwell & Renertsen: 2010, Scaled Agile, Inc.: 2016.) 
 
Basic goal for the team level is to build a high quality end product for the customer, 
which comes piece by piece while team is creating value after every iteration. To 
achieve that, teams should always emphasize in their practices the built-in quality core 
value of SAFe mentioned more detailed earlier in the chapter 3.2. Agile teams should 
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also be organized around that goal of creating value continuously. That being said, agile 
teams should be organized around features and components in to-be solution and that 
way maximize the velocity of the work. In best case scenario team should be working in 
firm professional relationship with each other. Also collocation is critical for agile team 
to work effectively. Teams are five to nine persons strong and roles are organized so, 
that team is able to define, build and test stories independently. For those tasks, an agile 
team consists usually of business analysts, developers and testers. Teams are supported 
from the program level usually as much as needed by RTE, product management, 
system architects/engineers, system team, shared services and DevOps. Besides them, 
there are two leading and supporting roles in agile team which are scrum master and 
product owner. They are both fully team members. Scrum master is often described as a 
servant leader of the agile team. He or she is one of the team members and person in 
this role can be also switched for example in change of every PI. Scrum master can also 
at the same time be shared across 2 to 3 teams.  Scrum master’s responsibility is to 
ensure and help team to self-organize and self-manage without issues and to achieve its 
goals. This is done with using and emphasizing SAFe principles and values and 
bringing those to practice. Scrum master also facilitates team events such as daily stand 
ups and represent team in events with wider participant list. He or she communicates 
actively with other teams’ scrum masters to align teams accordingly. Scrum master is in 
key role to identify together with the team impediments that occurs in implementation 
and eliminating those or bringing those up on a higher level if needed. (Kim, Gene, et al: 
2013, Scaled Agile, Inc.: 2016.)  
 
Product owner (PO) is the one person which has the highest responsibility on teams’ 
working. He or she acts as a customer to answer for developers queries about 
implementation. In that case, PO need to have solid interaction with customer all the 
time as he or she acts kind of a translator between team and the customer. PO works in 
the similar role between product management and team and also participates to plan 
releases with management. In the implementation itself, PO’s key responsibility is to 
define and accept stories for the team. That comes with owning and managing the team 
backlog. POs need to make the final decisions on what kind of implementation and how 
much can team take. Obviously, he or she uses team’s opinions and estimates for those 
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decisions. During the team demo team is kind of selling the stories to PO. Every team 
has only one PO but one PO can be shared also between two teams. (Scaled Agile, Inc.: 
2016.) 
 
As in all levels in SAFe, on team level also the work is organized, managed and 
prioritized in backlog. Filling of the team backlog falls from the program backlog. That 
filling is features which are already identified, prioritized, estimated and maintained on 
program level. On team level backlog features are splitted in to stories which can be 
then further taken in to implementation. PO leads the creation, prioritizing and 
management of the team backlog. Like on feature and epic level, also in stories there are 
in addition to normal user stories also enabler stories to build infrastructure and 
architectures around stories to make them possible. User stories are written in the basic 
user story structure, so that it emphasizes the user role (who or what is doing 
something), activity that he, she or it does (what user can do with the system) and the 
business value (what value that activity creates for the user). For example, of such user 
story: “as a researcher, I can limit the scope of the search with century, so that I can get 
more time-relevant search results”. After stories have been created, team will estimate 
the workload that each story takes, so that PO can divide and prioritize the work 
according to estimates and team’s calculated capacity. After team has been with the lead 
of PO and scrum master planned the iteration, they fully commit to that plan. It is 
crucial to plan it together and have such end result as a plan, that the whole team can 
commit to that with 100 %. (Leffingwell & Renertsen: 2010, Scaled Agile, Inc.: 2016.) 
 
Teams are aligned with the program level while looking it time vice. Teams are working 
on same iteration cadence as well as on same PI boundary. All teams are working as 
well aligned in the same flow of work. (Scaled Agile, Inc.: 2016.)   
3.8 Optimizing SAFe 
How could one optimize all this that have been brought up on this paper so far? What 
are the circumstances that literature sets as best case scenario to use SAFe model in 
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practice. While an enterprise is developing its IT services and willing to do it with agile 
methods it should have needed expertise with enough diversity. While speaking about 
diversity here, I do not refer to one’s gender but professionality and industry knowledge. 
There should be enough of technical as well as business knowledge involved while 
developing something based on SAFe. Even though there would be technical solution as 
a goal, it is trying to create business value and it should be built from the economic 
point of view as well as from technical. This was mentioned already in the principle #1 
of SAFe, “take an economic view”. While taking advantage of SAFe, agile methods 
should be adopted on the whole enterprise scale. Dean Leffingwell himself, the creator 
of the SAFe, has said that SAFe can be adopted in small enterprises that employs 
around 50-100 persons likewise in bigger enterprises that are employing thousands of 
people. It is just all about alignment, state of mind and strategy. It is not enterprise size 
that matters in question of should or should not one use SAFe. The whole enterprise 
should be organized so that it is supporting agile software development. For working 
with SAFe, you need also a lot enthusiastic, highly motivated people to work. That is 
important especially because of the independence nature of the work in SAFe and all the 
time with realistic manner maximizing the working capacity. SAFe itself states for 
example that collocation is the key element and critical point for agile team to work 
effectively. So at least the agile teams should be collocated (Leffingwell: 2010, Scaled 
Agile, Inc.: 2016.) 
3.9 Benefits 
SAFe processes are attaining solution alignment between teams. Firstly, while project is 
initiated, the clear vision is created in feature vise and in general level. Then those 
visions are discovered on high level and after elaborating high level plans to features, 
project will create release plan, roadmap and PI objectives. Also key element is to 
recognize and set clear milestones that need to be accomplished during the development. 
Evolving that plan happens increment by increment. It can be modified during the 
journey. Teams are all the time aligned with effective communication and shared 
learning cycles. This of course demands, that communication between teams and among 
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the whole train is solid and well organized. At this point it is natural to mention quicker 
delivery timelines in SAFe. While all teams in the train are aligned with same 
synchronized iteration cadence, it is easier to group iterations into common program 
increments and that way integrate different developed components to form one working 
system, release solution. (Leffingwell: 2010, Scaled Agile, Inc.: 2016.) 
 
SAFe provides also good tools for tracking the status of on-going work, and all teams 
are aligned with that issue. This comes with consistent DoDs and batch sizes for work 
to be done. Batch sizes stays equivalent across the teams while stories are estimated 
with story points based on the workload, that those demand and which is divided 
equivalently across the teams. That way all can keep up the working phase, as it should 
be. That way train can minimize delays, keep on track what has been done already and 
what is still left to be done. While teams are aligned workload and time vise, also the 
trust between teams is in many cases better. As Pitkänen (2015) mentioned in his study, 
delivery amount of teams was increasing and the level of trust between teams improved 
after moving to use SAFe model. Also changes to be innovative and individual’s 
improvement of themselves and as a team increased as well. (Scaled Agile, Inc.: 2016.)  
 
On organizational level, SAFe should give stability to the planning process by using 
standardized planning methods of SAFe. Besides planning, the whole organization has 
better changes to continuously improve while issues are raised actively with SAFe 
methods and noted impediments are escalated after that. Earlier in chapter 3.6.10 
mentioned creation of improvement stories and adding those to program backlog 
emphasize well noted impediments. Hence, impediments will not be forgotten. Issues 
regarding those will be actually solved and action points taken to block occurred issues 
accordingly. Many times, faced problems might be noticed but then easily forgotten, 
because of the lack of needed action points and active escalation. (Pitkänen: 2015, 
Scaled Agile, Inc.: 2016.) 
 
In Dikert’s, Paasivaara’s and Lassenius’ (2016) article challenges and success factors 
for large-scale agile transformations study is mentioned many challenges in 
transformation to agile methods. Even though lots of these challenges occur also in the 
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case of SAFe, lot of those challenges are applying to other agile methods as well. SAFe 
again, provides solutions to those challenges with its framework. First this kind of 
challenge that enterprises have been dealing with and can be blocked with SAFe, is 
autonomous model of teams. In many other agile methods following cases teams are 
struggling with prioritizing their own goals compared to broader goals of the 
organization. SAFe provides good tools to align among the whole organization with 
train wide planning events and other information sharing events. That way teams are 
well aware of the broader goals and their work on stories is based on those goals, so that 
every story and feature made, provides value towards the common goal and customer 
needs. Same applies in problems in achieving technical consistency with agile methods. 
In SAFe system architects/engineers are guiding the whole train to follow same kind of 
architecture base in requirements, as well as in development. Features are written with 
the same agreed structure and then splitted to stories according to SAFe. This should 
keep coding style aligned among the teams and ensure equal quality in deliveries. 
(Scaled Agile, Inc.: 2016.)  
 
Another benefit of SAFe which is blocking challenges occurred in other agile methods 
is regarding requirements and managing those. In SAFe developers has analysts 
supporting them, while the build is on-going. Developers can check from them in case 
of uncertainties and together communicate it upper level, if requirements need 
adjustments. Also for creating stories based on features and estimating those has been 
guided well with SAFe structure which has been causing challenges in other agile 
models. Same thing goes with planning the work to be done on long term versus short 
term. Even though exact plans are made only for every PI in SAFe, roadmap provides 
further vision for the future work also. On a higher level the portfolio has even further 
sight of the entity and milestones are set accordingly to the roadmap. That way the gap 
between long and short term planning is minimized with SAFe. Defining non-functional 
requirements (NFR’s) is one of the key elements in SAFe and those are applied in to 
testing within the acceptance criteria and testing is made inside the teams. That way 
there will be no gap between development and NFR’s testing since non-functional 
testing is included in normal testing actions. That, and also lack of automated testing is 
one challenge that agile teams have been facing in many cases other than SAFe projects. 
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As well as SAFe is focusing on NFRs and that those are noticed in testing and in 
approving stories, it is also always encouraging towards automated testing. Like it has 
been said in SAFe team level training material (2016): “Test first: Automate now!” 
Automated tests are there in the same sprint with building a feature. That kind of 
approach is ensuring that building velocity is not bottlenecked, quality comes first and 
scaling is made possible. (Dikert, Paasivaara and Lassenius: 2016, Scaled Agile, Inc.: 
2016.)   
 
While many agile methods are such that many times, against like it should, changes 
only development teams agile but other organization is still working with their old 
habits, SAFe is different. The primary idea of SAFe is to scale the agile mind set among 
the whole enterprise, so that all are aligned and running the business, as well as software 
development with agile methods. For that reason, also challenges in adjusting to 
incremental delivery pace and product launch activities should not occur in SAFe train. 
All work among the enterprise is aligned with iterative development and delivery time-
cadence such as marketing, running campaigns and other business processes. That way 
there should not be any gap between these two sectors. (Dikert, Paasivaara and 
Lassenius: 2016, Scaled Agile, Inc.: 2016.)    
 
All in all, as SAFe’s clear benefits could summarized following things: 
1. Increased productivity 
2. High quality releases 
3. Faster time to market (releasing faster) 
4. Defect reduction 
5. Increased happiness and motivation of employees 
6. All ends up to high customer satisfaction   
3.10 Challenges  
Surprisingly many software development projects are still doing their work based on 
waterfall model. As a SAFe train, it is nearly impossible or at least very hard to totally 
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avoid third parties or other co-operation stakeholders that are in waterfall model. 
Especially when developed, future solution is large and complex. Integrating SAFe 
train’s work to waterfall work will most probably raise issues. Most of these issues 
come along with requirements and flow of the work. As it has been come quite clear 
during this study paper, in SAFe, requirements can evolve during the journey towards 
the solution. What does not change, is the working rhythm. SAFe works with steady 
flow and releases part of the solution in every PI with same cadence-time. Compared to 
waterfall it works totally vice versa. Waterfall first does the requirements, lock those 
and does the building phase based on requirements and after that, tests the whole 
solution. Obviously, this kind of differentiation in work phases will most probably 
create some issues. Same kind of situation might occur from differentiation of releasing 
timing. While SAFe is releasing frequently parts of the solution, waterfall is aiming to 
only one final release after everything is done and then look what has been created and 
how it meets with expectations of the customer. (Scaled Agile, Inc.: 2016.) 
 
Any kind of significant transformation will most probably face some issues. Same rule 
is valid also in enterprise transferring towards SAFe. Change resistance will be always 
there, if it can not be justified well enough and the transformation would not seem to be 
that easy. Many people have doubts concerning new roles and tasks that would occur to 
them alongside moving to SAFe and that those new things would not meet with their 
expertise. Others have mentioned that losing the freedom in working would be an issue 
since in SAFe, teams should work collocated in the same team area. One often faced 
challenge in transforming to SAFe have been skepticism about new working methods. 
People just do not trust that agile development would bring any benefit, but rather vice 
versa, it would cause unnecessary mingle to existing way of working. If there is a lot of 
skepticism among employees, management might think that it is not worth of all the 
effort to transfer to SAFe. Management might think, that enterprise would waste too 
much time and effort for ensuring to employees SAFe’s benefits, which they would not 
recognize. Skepticism often fountains from thoughts, that agile methods would not work 
with complex systems and everything in agile needs to be done literally by-the-book. 
Thoughts, that every seminar mentioned in the framework must be held and working 
with self-organized and self-management teams is the same, as working with no 
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governance and completely without plan. There has occurred also other management 
related skepticism in the transformation to agile methods. Some employees think that 
while decision to turn into agile comes from the top to down meaning from 
management level to employees it does not meet agile methods. So if agile methods go 
wrong already at his point, how could it work during normal working on daily basis. On 
the other hand, management can be also resisting change or simply not just understand 
it correctly. This have happened in such cases where managers have not been involved 
in practice level to the agile transformation and so being the agile mindset and methods 
have not spread beyond agile teams. In most of the cases the middle management is the 
most critical point in transformation, since normal schema is that decision of 
transformation comes from the top management. Usually team level adopts it pretty 
well, but middle management do not understand the reasoning behind the 
transformation or do not involve themselves enough to transformation and hence, lack 
the know-how of agile methods since it changes their old roles. (Dikert, Paasivaara and 
Lassenius: 2016, Scaled Agile, Inc.: 2016.)          
 
One way to go wrong with SAFe is the lack on required training. Hence, the value of 
training should never be questioned, neither by management or any other employees. In 
SAFe, there are different levels of training depending on what is one’s role in the train. 
The right level of training should be applied accordingly. As a reference to studies, lack 
of training causes eventually lower use of agile methods and lower motivation of 
employee’s. Lack of right kind of professional training is as well critical point to take 
attention while going into SAFe. Even though that should not be a problem in SAFe, if 
just enterprise is willing to invest to right kind of training. After employees has had the 
right kind of training, applying agile methods should go smoothly. Still sometimes it is 
just hard to let go of old working habits. While people are still adopting the new ways 
of working, management should not expect too big amount of delivery at once. 
Adopting new ways of working takes always some time and both, management of train 
and customer should notice that, while setting expectations for development in the 
beginning after transformation to SAFe. Transformation to SAFe requires also physical 
rearrangements from enterprise. Teams should have placed so that they are working in 
mutual team area. That way arranging daily stand ups and other SAFe events is easy 
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and team can actively communicate during work, which is one of the key elements in 
SAFe. Even after environment is organized according to SAFe and required training has 
been applied, there might still occur misunderstandings in taking agile methods to the 
practice among the employees since it usually differs quite a lot from old working 
methods. Maybe the biggest issues in that might just simply be digesting the agile 
manifesto, which is the spine of the SAFe. If teams are just blindly doing SAFe methods 
because it has been decided so, without understanding why, what profit it should create 
and without having agile state of mind it most probably will not work. Only overloading 
teams and leading to frustration and lack of motivation to use SAFe and most of all do 
the work. (Dikert, Paasivaara and Lassenius: 2016, Scaled Agile, Inc.: 2016.)   
 
While some new ways of working are applied to enterprise, it should be customized 
properly to serve exactly certain circumstances. Same goes with applying SAFe. Even 
though there are straight forward framework, while taking it into practice, all employees 
and especially management should rather think how can we apply SAFe methods so that 
it serves ours and customer’s needs the best. Going to much by-the-book is not the idea 
of SAFe and it is not serving anyone. In the end, SAFe is just giving guidelines and the 
right, agile state of mind. Also just skipping framework’s methods too much is 
dangerous and might lead to confusion in decision making and controlling the quality in 
implementation. So there should be found as we say, the “golden middle path” in 
customizing SAFe. This might take a while at start. Only so simple thing than using the 
new vocabulary and agile terms helps to set the new way of agile mindset. Patience is 
gold in transformation to SAFe. Expecting too much too early will in most cases lead to 
too big expectations at once and while performance might decrease at the beginning of 
the new way of working, teams might little by little revert to old methods. (Dikert, 
Paasivaara and Lassenius: 2016, Scaled Agile, Inc.: 2016.) 
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4 Research method 
As a research method for this paper will be used qualitative interview. This interview 
will be made in company “X” and more precisely inside a project “Y” which is acting in 
such circumstances where there is a mix of SAFe model and waterfall model. Company 
and project details will not be mentioned in this research because of business secret 
issues. With this interview research, I assume to get answers to research questions; how 
is SAFe model working on circumstances where employees are located in different 
places with having different culture backgrounds and how does it effect on working that 
other party is working with waterfall model. Interviewees were selected so that there 
would be perspective from few different working roles. Interviews were executed as 
face to face conversations.  
4.1 Interview questions 
1. What is your working role in the project? 
2. How long have you been working in that role, and has that role been changing 
during the time in the project? 
3. Do you have other experiences concerning SAFe than this project? 
4. What kind of benefits do you see that SAFe is providing to this kind of project? 
5. What are the challenges or problems in using SAFe in this project? Can you give 
a practical example(s) of these? 
6. How well do you see that people across the project have been digested the SAFe 
methods and state of mind? 
7. How much do you communicate with people without face to face interaction? 
8. Does it affect somehow to the communication? How do you feel it in general?  
9. Do you feel that SAFe methods can be well executed in multi-located working 
environment? 
10. How do you feel working with people from different cultures? Do you see it as a 
benefit or challenge? 
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11. Do cultural differences across the project members affect somehow to practicing 
SAFe model? 
12. Do you work with other parties that are working with different model than SAFe? 
13. What kind of affects does it have that co-operative parties are working based on 
different models? 
14. How do you feel about SAFe in general?  
15. What are from your point view the best circumstances to use SAFe? 
16. Does there come anything else worth of mentioning about this subject? Free 
word. 
4.2 Interview results 
This chapter will describe results from the interviews as in written format. Specific 
answers of the interviewees can be found from the appendices at the end of the research 
paper.  
4.2.1 Benefits and challenges of SAFe model 
In the interviews there came up clearly two topics that can be counted as benefits of 
doing SAFe. These are short release frequency and enterprise level of scaling agile 
methods. And also to control and to get good visibility to big projects and many 
different projects inside the enterprise. This is what differs SAFe from other agile 
methods.  
 
What comes to challenges of project to work in SAFe model it is clear that while SAFe 
is usually used in big projects it is hard to get the whole project to be aligned regarding 
SAFe methods and how to get the most out of those. If one has been working a long 
time with more traditional waterfall model for example it is hard for those to move into 
agile methodology and change the state of mind to something completely new and 
different. You have be well aware along the whole project what it requires and what is 
expected from every individual in different role to do for successful SAFe delivery. One 
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challenge in SAFe that also came out in the interviews was the illusion of agility of the 
work fixes everything and project can just work on different things in the scope all 
mixed up without wondering about deadlines or integrations of different parts of the 
product.   
4.2.2 Digesting SAFe methods in the project work 
According to the interviews, it is clear that SAFe methods are digested the best on a 
team level than on the higher levels of project. It was also mentioned that it is more 
likely that SAFe methods become part of daily routines if the ideology grows from the 
lower, team level, to the highest level. That way it will fly further since those people 
that are actually doing the agile development in SAFe project have come up with the 
idea of this approach. Based on the interviews enterprise level is able to recognize the 
benefits of SAFe model pretty well. Even though it might not be that visible in practice 
what it is on team level since the basics of all agile work happens on the team level. 
This might cause some problems also if management is not well aware of the work that 
happens on team level and what kind of practicalities they are using. The most 
important thing on higher level is to digest the right agile state of mind in leading the 
SAFe train to the right direction. As stated earlier in this paper, SAFe is working on its 
full potential only if the agility can be scaled across the whole train or even better, 
across the whole enterprise. Always it does not go like that. If there occur some 
problems in digesting SAFe methodology it usually evolves from the middle 
management. This has been stated in the literature as well as in the interviews. 
Interviews raised reasons for this such as lack of trust inside the project between 
different working levels and also habits to stick to the old ways of working. To make 
SAFe model work especially if people are used to work in waterfall, they need to be 
flexible and open minded for new approach and agile practices need to be digested on 
every level. Another issue that raised in the interviews was lack of understanding of the 
needs from requirement point of view to keep the continuous delivery pipeline ongoing. 
This happened mostly on customer’s side which was quite big enterprise in the case so 
one might expect, what bigger the enterprise is that harder it is to digest SAFe methods. 
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Especially, if it is a new approach and requires a lot of adapting and learning new ways 
of working. 
4.2.3 Affections of locational and cultural differences to SAFe project 
Interviewees were all working in situation where communication without face to face 
interaction was daily routine. There raised up that it depends a little of the working role 
and expertise level what kind of affection does lack of face to face interaction have to 
the communication. Interviewees working as a member of development team or as a 
business analyst felt that face to face interaction would always be the best way to 
communicate compared to skype calls or instant messaging not to mention e-mails. 
Especially among developers it would be better to be located at the same place. It would 
ease up the communication while one could read co-workers’ body language and make 
for SAFe sessions such as daily stand ups and especially PI plannings much more 
effective. The main idea of the PI planning is that the whole project gathers to one place 
to have a joint session. Obviously, that can not work as good as it could if people are 
divided to multiple locations. Also, the daily working is not that transparent among the 
development team which is having people working at multiple locations since there 
might occur some unawareness about what is going on and how problems and such are 
worked out. On the other hand, it was mentioned in the interviews that sometimes 
communication and for example having a meeting can be more effective through skype 
when there is less room for small talk and people usually go more straight forward to 
the topic itself. All in all, we can say that based on the interviews, at least for the teams 
inside the SAFe train it would be important to have same locations to make the most of 
working in SAFe model. (Bass: 2016.) 
4.2.4 SAFe model synchronizing with waterfall model  
SAFe model is basically opposite delivery method compared to traditional waterfall 
model. That was very clearly emphasized in the interviews as well. Interviewees were 
working in a project where there is in addition to their customer also a third party 
included, which is working in straight waterfall model. That difference in delivery 
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method is causing multiple challenges for both sides but at least according to interviews 
more challenges for SAFe side.  
 
Biggest challenge mentioned in the interviews was expectedly releasing cycle. While 
the one using SAFe methodology would aim to release very often, even every two 
weeks, third party working in waterfall model is releasing with much longer and at the 
beginning of the project decided frequency. Synchronization between these two is 
obviously challenging. In this project at hand, this challenge has been tried to tackle 
with implementing with agile, short frequency but by building the product piece by 
piece to warehouses and releasing it same time with the counterpart working in 
waterfall world once they are ready for that simultaneous release. There have been 
occurring two kind of issues with this approach. Issues are escalating while 
requirements are changing, which happens quite often in SAFe delivery and on the 
other hand, while defects are found in testing. Firstly, when requirements are changing 
in SAFe train it takes time from third party to change their requirements which should 
basically frozen already. This then again causes delays to SAFe delivery which requires 
updated specifications from third party. Another challenge, as mentioned, comes along 
while defects are found in testing. Once from frequently implemented and tested 
components from SAFe train has been found defects in testing which requires changes 
from third party it takes again a lot of time to do the re-factoring work on their end. So, 
scheduling is causing challenges basically in all phases of the work while trying to find 
balance between SAFe and waterfall models. Regarding testing there was raised in the 
interviews another challenge that very likely would occur in later phase of the project. 
When SAFe train is building with big volume to warehouses and releasing it 
simultaneously with third party for example once in every half a year it will require 
large joint testing which most probably has its own issues and there might occur 
remarkably big number of defects in that testing. And when these defects are revealed 
this late, one big advantage of SAFe model, short feedback cycle, is washing away.    
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4.2.5 Best circumstances for practicing SAFe 
We know already that term SAFe comes from scaled agile framework which is meaning 
that SAFe methodology and agile way of software development should be scaled on the 
enterprise level according to SAFe model. Scaling agile methods across the whole 
enterprise needs commitment from everybody and not only from the team level which 
might be usual case. People making the business decisions should be committed to agile 
way of working, have open minded attitude for new ways of working and be able to 
make needed decisions with no dependency to other parties. Scaling agile methods 
perfectly on enterprise level would mean that if there are several projects on-going 
inside the enterprise, those should all work with SAFe. That was raised also in the 
interviews as the best circumstances to make SAFe work properly. According to 
interviews SAFe would be good option when in enterprise level project there is clear 
business vision what needs to be done, but on the other hand it was also mentioned that 
SAFe provides advantage if requirements are not so clear at the beginning of the project 
or those might change even a lot during the project. All the interviewees were stating 
that key thing is that all in the project are aligned with SAFe methods and have digested 
those well. All in all, following key elements were raised to make SAFe work as its best: 
agile and open state of mind, clear business vision from the highest level of enterprise 
and people at every level digesting SAFe methods very well.       
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5 Conclusions 
This chapter is about to make conclusions regarding prior foundings of this research. It 
will compare the literature review to the interview results and elaborate how literature’s 
SAFe guidelines, benefits and challenges are shown in practice in the case project.  
5.1 SAFe values 
Like mentioned in the chapter 3.2 there is four core values in SAFe model. These are 
Respect for people and culture, Flow, Innovation and Relentless improvement. If we 
think about how well interviewees have adopted these values or what kind of picture 
one gets from interview results regarding how well their projects have adopted SAFe 
core values, I would say pretty well. Mostly interviewees saw cultural differences as a 
richness and as long as people were doing their job it did not matter where they were 
from or what was their cultural background. So there clearly can be sensed high respect 
for people and culture. What comes to flow, the case is little different. In perfect SAFe 
project, train is proceeding with continuous flow and releasing end product piece by 
piece frequently to production. In this specific case that we have in the interview, 
project is having big dependency to third party which is delivering in waterfall model 
which is affecting their releasing as well. Case project has been forced to synchronize 
their releasing time schedule with the third party and so being, they have not been able 
to get full potential out of SAFe model’s frequent delivery cycle. That being the case, 
releasing have not been going exactly by the book and clearly it has caused some 
negative affection for agile delivery in this case. Based on the interviews, it is quite hard 
to define the level of innovation in the case project. Nevertheless, while it is one of the 
major corner stones of SAFe model and none of the interviewees did not mention lack 
of innovation or such while asking about challenges with working in SAFe model, one 
can conclude that lack of innovation is not occurring in this project. Presence of 
relentless improvement, the fourth core value of SAFe model, can be from my point of 
view identified from the case project according to the interviews. Interviewees all 
mentioned that their requirements are changing often and project is adjusting working 
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based on those continuously. Also, they have faced some troubles on customers side to 
adapt SAFe methodologies but improvement on that side has been happening and the 
scaling on enterprise level has been going forward. But clearly relentless improvement 
is one area where this project has still room to grow.  
5.2 Structure of SAFe model project 
In chapters 3.4-3.7 in this paper there has been introduced different levels of SAFe 
model, what are the different roles and actions done on each level and what are expected 
from those. According to interviews this factor is at least from delivery side well 
adopted that which are the different roles and what is expected from people in different 
roles. Even though, interviewees also brought up that some have problems on doing 
exactly their part and especially on customer side’s middle management is having 
troubles on providing what is expected from them. According to interviews I would say 
it is also result of customer’s middle management questioning SAFe methodologies and 
so being meeting their expectations might be difficult. Another issue that case project is 
facing compared to SAFe model guidelines for structure is releasing on program level. 
This was already brought up in previous chapter while thinking about core values of 
SAFe. Program level’s biggest responsibility is to release in frequent cycles to 
production and simply this project has not been doing so. It is major difference to what 
founders of SAFe model have been thinking and it is not surprise that this factor is 
causing challenges for this project. Positive thing is that people in the project recognize 
well different roles and levels of the agile train and knows what they should deliver and 
how. Next step for them would be to adjust their working accordingly.  
5.3 Optimizing SAFe 
For SAFe model to work with full potential it needs certain circumstances which were 
brought up in chapter 3.8. From my point of view interviewees were aligned with 
literature on this but they mentioned also some additional points to consider based on 
  
45 
their own experience. Main message from literature and from interviews was clear; 
alignment of the whole enterprise to SAFe methods and adapting methods to every day 
working is the key. In addition to that literature and interviews both highlighted one key 
thing, releasing with short frequency. Difference with literature and case project was 
that both stated that frequent releasing would be the right way but currently case project 
was not doing it due to dependencies to the third party. All in all, interviewees had a 
clear picture how to optimize SAFe model and it was aligned with SAFe guidelines. 
Only problem was that because of existing circumstances, it has been challenging to 
follow SAFe guidelines strictly in the case project. And when one practices SAFe 
without it key functionalities, it is obvious that the model is not working with its full 
potential. 
5.4 Benefits of SAFe 
Based on the literature and interviews, it can be stated that when SAFe is used well its 
biggest benefit is quick, consistent and quality technical solution delivery. This is 
possible only if SAFe methods are executed as they should be. It is very hard to get full 
potential out of this model if it is twisted too much. Key benefits of SAFe model which 
leads to quick, consistent and quality delivery are visualized in the picture on the next 
page.  
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Figure 4: Key benefits of SAFe model. 
 
Continuous improvement 
 
SAFe is aiming to develop individuals and common processes all the time whenever 
there is a change to it. Obviously, no matter which development model you are using, it 
should aim to that. What makes SAFe different, it provides practical tools for the people 
as individuals and for the SAFe train and even for the enterprise to improve during the 
delivery process. Incremental delivery combined with different improvement practices 
such as Inspect & Adapt (chapter 3.6.10) makes that possible. In the interviews the one 
from interviewees who had been working the longest time in the project brought up that 
working has evolved a lot from the beginning of the project. This was mostly because of 
that people have been digesting SAFe methods and learned how to use those better 
during the time. Also natural change was that amount of people has increased a lot. So 
there has been some good improvement in the case project and it has grown to be able 
to use SAFe its practices.  
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Frequent testing 
 
Testing in SAFe model is done frequently in every increment and most importantly, 
early enough. This testing approach ensures quality end product while defects are 
noticed and hence, fixed frequently and early. That way end product gets tested piece by 
piece before implementation is fully done. This usually has major effect on finishing 
project in time and really makes a difference in quality. Even though the case project 
were not releasing to production frequently as it should be done in SAFe, they were still 
testing frequently. Anyway, due to the dependency to the third party, project could not 
do joint testing with the third party in the same frequency which was a big concern 
raised in the interviews. This being the case, it can be concluded that the case project 
has been failing to get advantage of this key benefit of SAFe. 
 
Alignment 
 
When SAFe is executed correctly all different scrum teams working in the project are 
aligned and working towards common goal with synchronized frequency and work load. 
In addition to that alignment should go through the whole SAFe train and further, the 
whole enterprise if possible. From the interviews it can be learned that there was some 
misalignment among the case project. At least on the team level it was caused partly 
from cultural and locational differences among the teams. On the higher level again, for 
example on system team level it was brought up that location of team members does not 
effect at all. On the other hand, as mentioned in the chapter 3.6.3, system team should 
actually be the one who is making teams aligned with each other in the best possible 
way. Apparently it has not succeeded perfectly in the case project.   
 
Source control 
 
As mentioned in the chapter 3.6.3 DevOps team is making sure that all resources of the 
project can work with their full potential. DevOps team does that by providing their 
expertise and with checking that methods and tools used are correct and those are 
correctly used. 
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Incremental delivery 
 
Delivery in SAFe model happens in increments with small batch sizes. With small batch 
sizes the continuous delivery can happen with short lead time. That ensures the 
continuous flow in incremental delivery. 
 
Progress tracking 
 
Status tracking of the work progress is ensured in SAFe with consistent DoDs (refer to 
chapter 3.6.8). It can be easily tracked when certain feature or story is ready when it 
fulfills the DoD defined for it.  
 
Automation 
 
Automation in SAFe occurs mostly in testing. When testing is automated, the amount of 
human errors is minimized and the velocity of testing maximized which makes testing 
multiple times more effective compared to manual testing.  
5.5 Challenges of SAFe 
As per the literature and interviews there should not occur that much challenges in 
practicing SAFe model if it is done properly. Nevertheless, as soon as SAFe is not 
followed as it is supposed to or for one reason or another, things start to get complicated. 
Most of the times this is consequence of people not digesting SAFe methodologies well 
enough. That is usually due to the fact, that people are too much sticking to their old 
habits and familiar ways of working. As mentioned in the chapter 3.10, digesting SAFe 
methods is the hardest for the middle management. Same thing was raised also in the 
interviews.  
 
Another issue that makes practicing SAFe challenging is if it is modified too much. One 
should of course always use common sense and adjust SAFe the way that it suits best 
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for the project and enterprise at hand. Still, if SAFe model is adjusted too much so that 
it starts to miss some of its corner stones, framework will lose its value. As it was also 
seen in the case project of the interviews. They were basically forced by dependency 
circumstances to adjust their release frequency and environments which is, most 
definitely one of the corner stones of SAFe model. That was already now starting to 
cause some challenges for the case project and interviewees were not so optimistic 
about future phases to come, especially about future testing activities.  
 
Hence, it can be stated that as two major challenges of SAFe model are digesting of 
SAFe methodology and alignment with other parties which are not working with the 
same model. Even though, both of these challenges can be handled. Digesting with well 
aligned and trained project with patient transformation period and perfect amount of 
common sense in framework adjustment. Alignment with other parties working in 
different project model should be done with extra careful planning (chapters 3.6.4-6) 
including well visualized roadmap with clear milestones along the progress.  
5.6 Further research possibilities 
In the future when people on IT industry has gained more experience regarding SAFe 
model, reasearches can go deeper in the conclusions that how the model work in 
different circumstances and how it can be evolved. For time being SAFe is still 
relatively young method on the industry compared to for example waterfall model or to 
some of the other agile models. It is also interesting how SAFe model will evolve based 
on the experiences of the users and further research results. This would be one 
interesting point of view to do SAFe model research in the future. That how SAFe 
model has been changing from the beginning of the model’s life cycle.    
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Attachments 
 
ATTACHMENT 1. 
 
The first interview 28th March 2017, transcribed 30th March 2017 
 
What is your working role in the project? 
Product owner. Consisting taking care of the team backlog, features stories and 
grooming features into stories, and following the work keeps it schedules and 
implementation is up to date with requirements. 
 
How long have you been working in that role, and has that role been changing during 
the time in the project? 
Two and a half months in this role. Yes, I started as a business analyst working on 
features and definitions.  
 
Do you have other experiences concerning SAFe than this project? 
Not in SAFe model. So, SAFe was new to me but agile methods in general were not.  
 
Did you have troubles to assimilate SAFe methods or the framework in general?  
Not so much. At the beginning, SAFe methods were of course new to me.  
 
What kind of benefits do you see that SAFe is providing to this kind of project? 
Continuous releasing and implementation work. You can see every 2 weeks the situation 
of the product. In our case, we get the UI screens up and running, end customer can 
easily see where we are going. They usually do not see the code what is going behind 
the screens. So, it is easy to see if there is any defects or something to clarify further. 
Alongside good visibility to features and stories turning into practice prioritizing has its 
benefits in SAFe. These are though same in other agile methods.  
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What are the challenges or problems in using SAFe in this project? Can you give a 
practical example(s) of these? 
Main problem is that everybody that are working in the project does not follow SAFe 
model. We have other external party in this project which does not work in SAFe model 
which is causing some problems. When other party is working on waterfall model it 
causes long waiting times in case of changes to requirements. While SAFe model tries 
to implement continuously this has caused lot of scheduling problems, especially 
regarding testing. When we find some errors in testing, it takes lot of time that other 
party is ready with their re-factoring work. Also, if someone in the team is not following 
SAFe precisely or does not participate actively to SAFe ceremonies it causes troubles. 
In team going through all the SAFe phases might be forgotten which will cause some 
extra work.    
 
How well do you see that people across the project have been digested the SAFe 
methods and state of mind? 
New people has usually bit of learning curve if they are not familiar with SAFe already 
which is understandable. Those kinds of issues can be mitigated quite well. On team 
level, it is easier that on higher level. Program level is not that focused or aware what 
the teams are doing in practice. On the enterprise level, you do not even care what 
teams are doing since responsibilities are on more higher level in the big picture. There 
needs to be the trust that everybody is doing their role on the level that SAFe requires. 
You should always know what is your role and what is required from you and doing 
only that.   
 
How much do you communicate with people without face to face interaction? 
We have offshore delivery center where our scrum teams are located. Also even in 
onshore everybody in the project are not located in the same place while some are at 
customer premises and other at our own office. Skype and e-mails are used regularly. 
Lot of meetings through Skype. Though meetings are done always face to face whenever 
it is possible.   
 
Does it affect somehow to the communication? How do you feel it in general? 
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Face to face is of course most effective way but Skype and especially Skype calls are 
quite effective as well. Then there is instant messaging which is better than e-mails but 
it is still written text so you are not able to read others body language etc. so it is not as 
effective as face to face which is always recommended and the best way. 
 
Do you feel that SAFe methods can be well executed in multi-located working 
environment? 
Yes and no. As long as the communication is fluent and open and everybody does their 
work it is not a problem. Though if everybody would be continuously face to face it 
would be better.  
 
How do you feel working with people from different cultures? Do you see it as a benefit 
or challenge? 
It is good thing but you need to take cultural differences into account and understand 
how they affect to work. It can be beneficial but it might also require some additional 
steps or attention but that is just the way that people are. 
 
Do cultural differences across the project members affect somehow to practicing SAFe 
model? 
Similarly, than to any kind of work with people from different kind of cultures. It is more 
beneficial than it is not. Safe is focusing on continuous flow rather than waiting possible 
issues or concerns regarding for example cultural differences. So the work in SAFe is 
most probably going forward even though there would be some issues because of 
cultural differences which wouldn’t be the case necessarily in the waterfall model.     
 
Do you work with other parties that are working with different model than SAFe? 
(Already answered before) 
 
What kind of affects does it have that co-operative parties are working based on 
different models? (Already answered before) 
 
How do you feel about SAFe in general? 
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It is a good method, but can be bad if everybody is not committed to SAFe methods and 
principles. But as long as everybody are working as agreed with SAFe principles and 
guidelines then it can be good. Cultural differences can be an issue but as long as those 
are taken into account it is not a problem. 
 
What are from your point view the best circumstances to use SAFe? 
Large projects with not so clear requirement or possibly changing requirements. 
Multilocated projects are okay if there are proper tools in use like Skype but if these are 
not available multilocated projects will suffer a bit for SAFe. All in all, SAFe needs 
proper tools available that it works.   
 
Does there come something else to your mind worth of mentioning about this subject 
that has not come up during this interview? 
Everybody needs to be aligned and work based on principles of SAFe. Otherwise it will 
not work. As in all project work methods.  
 
 
Second interview 19th April 2017, transcribed 25th April 2017 
 
What is your working role in the project? 
Java developer.  
 
How long have you been working in that role, and has that role been changing during 
the time in the project? 
10 months. Maybe little bit more quality work but mainly tasks has been the same. 
Responsibilities has increased.  
 
Do you have other experiences concerning SAFe than this project? 
Not before this project.  
 
What kind of benefits do you see that SAFe is providing to this kind of project? 
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Safe benefits are mostly on the enterprise level to keep on track multiple projects. On a 
team level scrum methods etc. can be applied to many different project models. From 
the developer’s perspective, Safe does not provide anything spectacular compared to 
other agile models. To me safe’s benefit is the agility of the whole enterprise.  
 
What are the challenges or problems in using SAFe in this project? Can you give a 
practical example(s) of these? 
Safe does not bring any problems as itself but in any project, you should know well how 
to use it and have the clear direction where to go. If you do not have that visibility it 
does not matter what project model do you have, you are lost. I have not myself found 
anything negative about Safe. Maybe it brings agile illusion for some people that 
project can just work on many different tasks and nothing needs to be ready ever which 
is the wrong approach. Agile should make things easy to adjust but still project should 
have visibility where, how and when they want to be.  
 
How well do you see that people across the project have been digested the SAFe 
methods and state of mind? 
Among the people that I am in contact usually in daily working I would say no there is 
not differences on digesting SAFe methods or resistance against agile state of mind. 
Some people might be using the methods wrong but that is totally different thing.   
 
How much do you communicate with people without face to face interaction? 
Really often. Almost 75 percent of the communication is something else than face to 
face. I would like it to be little less.  
 
Does it affect somehow to the communication? How do you feel it in general?  
Sometimes it makes things harder. Some information might be missed since people are 
not speaking with their native language so some language barrio might occur.  
 
Do you feel that SAFe methods can be well executed in multi-located working 
environment? 
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On a developer level, it would be better to have the whole team in same location to have 
face to face communication. My all other developer team members are located offshore 
so some miscommunications occur every now and then. I am not always aware what is 
happening there or they do not know what is happening here. Perfect example would be 
daily stand up. That would be definitely better to have face to face than via skype. 
 
How do you feel working with people from different cultures? Do you see it as a benefit 
or challenge? 
It is affecting to work in some cases. My offshore colleagues’ work culture is very 
hierarchical. It affects to the agile way of doing things since their managers might be 
pushing people a lot to do something that they think is right but in agile every developer 
should have their specified tasks from the backlog on to do list so managers should not 
mess that with their own priorities. In the end, I would say that having different cultures 
in the project is little bit both benefit and challenge.  
  
Do cultural differences across the project members affect somehow to practicing SAFe 
model? 
There is no affect that would be only related to SAFe.  
 
Do you work with other parties that are working with different model than SAFe? 
Our project does but me myself I am not in contact with third parties so can not really 
answer to that question.  
 
What kind of affects does it have that co-operative parties are working based on 
different models? (Already answered before) 
 
How do you feel about SAFe in general?  
SAFe is a working model definitely. It keeps the enterprise level in the loop when you 
have multiple projects going on enterprise level can keep tracking them all. It is little 
different on the developer level since we are in our own bubble so we are not that 
concerned about the project management. All in all, SAFe works if you know how to use 
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it. And really actually use it, not just some SAFe-ish way of working. Hybrid models do 
not work from my point of view.  
 
What are from your point view the best circumstances to use SAFe? 
Any enterprise level project where you have clear business need and something to 
develop to fulfill that need. And if you need to put up new project perfect place to use 
SAFe is at enterprise where there are already SAFe trains existing. Also, perfect project 
for using SAFe is when it is all the way in enterprise’s own hands and decision are not 
depending on anyone else and everybody working in the project are from the same 
company and same party.  
 
Does there come anything else worth of mentioning about this subject? Free word. 
Always when using SAFe, you should think in agile way. Really have the knowledge 
how agile methods works and how you will get things done with those methods. If you 
do agile in a wrong way you do not get anywhere and things just get more messed up 
compared to old waterfall model. While implementing SAFe, the whole enterprise needs 
to adapt the agile way of thinking and that probably the hardest thing in SAFe. As a 
developer, it is easy for me but for someone who has been working with waterfall model 
for his or her whole life it is much harder. In current technology world, you need to 
adapt quickly, otherwise you will nott make it.  
 
 
Third interview 26th April 2017, transcribed 27th April 2017 
 
What is your working role in the project? 
Onsite test manager. If you look on the SAFe model on paper, there is no test manager 
there. Test manager is more like coming from the old world where we had separate 
team for testing and separate people to manage testing team and their activities, 
functional and non-functional testing. In the SAFe model, I would place myself to the 
system team together with people that are responsible of the environments and tools 
that are used in the project. In safe test manager is not directly managing the testing but 
rather to be a support person for the team needs for the definition, coding and specially 
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to do testing and make it to be as easy as possible. In safe you must consider all the 
other activities as well so I ca not focus blindly to testing only. In perfect SAFe world, 
we would have continuous integrated pipeline where you could not say that now I am 
doing coding and now testing since these should be streamlined to one unified process. 
   
 
How long have you been working in that role, and has that role been changing during 
the time in the project? 
One and a half years now during the duration of our SAFe train almost from the very 
beginning. Yes, it has been changing. We have learned more how to work in SAFe. And 
there was not that many people in the project while we were ramping it up. We had only 
one team and now when we have lot more teams so we have also more need for common 
rules and practices how to work. In the beginning, I was more involved with the hands-
on testing activities and reporting but now my tasks are on a higher level so that teams 
are aligned.  
 
Do you have other experiences concerning SAFe than this project? 
No this is my first SAFe project. But I have experience on other agile development and 
have otherwise also long background in IT and software development so I have been 
involved also in many waterfall projects and in several agile projects later on. On the 
development team level, SAFe brings nothing new for teams compared to other agile 
methods. New things come up on a portfolio, program and enterprise level where 
conflicts might easily occur.  
 
What kind of benefits do you see that SAFe is providing to this kind of project? 
SAFe is scaling agile projects on an enterprise level and that way SAFe’s goal is to 
minimize those conflicts mentioned prior. Everybody can run project with one team but 
magic of SAFe is to make several teams to work aligned with each other. To make large 
project to work on agile way and without SAFe methodology it would be hard to handle 
all the projects and all the teams that enterprise is doing. That’s what SAFe is build for.  
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What are the challenges or problems in using SAFe in this project? Can you give a 
practical example(s) of these? 
Challenging to get the organization that has been working long time as a waterfall 
project to understand the needs to successfully deliver SAFe project. The biggest 
challenge is that organization level understands how they should work in order to get 
the best out of the SAFe model. In our project, it has been hard to get the whole 
organization to work in a way what supports SAFe delivery. But on the other hand, the 
whole SAFe methodology is made to tackle that challenge. So, I am still believing that 
SAFe has potential to support a large-scale delivery but it requires the whole 
organization to understand what is expected from them.   
 
How well do you see that people across the project have been digested the SAFe 
methods and state of mind? 
There are differences depending on in what role people are working. If the new 
ideology idea comes fro the higher level of the project it’s usually hard that people on 
the lower level of the project digest that well. On the other if something new comes from 
the working level to the highest level it’s more likely that it will fly further on the long 
run in the daily working habits. Our customer’s top management see the benefits of 
SAFe way of working and the team level also but somewhere between these two levels 
there is some kind of, not resistance, but more like habits to stick to the old way. They 
are not having so much readiness to be flexible and open minded for changes needed 
from that level. It has potential but it has it’s challenges for the company that has been 
doing waterfall model long time to change their way of thinking to SAFe model.  
From technical perspective, there has not been total understanding for the needs to 
deliver with agile methods from requirement’s point of view from customer’s side so 
that the agile building pipeline would work as it should be working. This is something 
that needs time to change inside company of this size that our customer is.   
 
How much do you communicate with people without face to face interaction? 
A lot since nowadays bigger part of the project is located offshore. Third party is also 
on the other location and the customer as well so there are several physical locations 
for this project. Skype meetings are very regular.   
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Does it affect somehow to the communication? How do you feel it in general? 
Not only bad thing. It has its pros and cons. Many times, it can be even more effective to 
have communication through skype compared to have face to face meeting. It might be 
easier to stay on the topic rather than have small talk and other via skype.  
 
Do you feel that SAFe methods can be well executed in multi-located working 
environment? 
Development team would be more effective if they would be on the same location. Same 
PI planning we are now having onshore in one big meeting room and offshore in 
another one so that would be better if the whole project would be at the same location. I 
am myself working inside the system team and for us it is easier to work in different 
location than it is for development teams or business analysts. So, people working on 
same level of expertise should be in same locations but communication between these 
different teams can be well done through skype etc.  
 
How do you feel working with people from different cultures? Do you see it as a benefit 
or challenge? 
Challenges regarding cultural differences are there regardless of the delivery method. 
On the other hand, SAFe provides well documented structure how we are suppost to 
communicate and what is expected for definition of done and definition of ready. So that 
is good thing in SAFe that we have clear rules what is expected and it helps to align 
regardless of the culture. One can not understand it differently if you have clearly for 
example five things that needs to be done before definition of ready or done can be 
accomplished. If there would not be this clear structure there would always be 
discussion on whether things are ready or not. So, SAFe is providing benefit for 
multicultural project since it provides the needed meetings and tells what kind of output 
and input is expected. For some it might feel that SAFe is too strict and it is limiting too 
much but for me it is good thing. For other cultures than Scandinavian people these 
strict rules might feel tighter but it is exactly the benefit of SAFe so all are then aligned 
regardless of the culture.  
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Do cultural differences across the project members affect somehow to practicing SAFe 
model? (Already answered before) 
 
Do you work with other parties that are working with different model than SAFe? 
Yes, and they are not using SAFe. They are delivering in releases from the waterfall 
delivery method. Intgrating our work with them is one of the challenges we have faced. 
On the other hand, we have not taken the full benefit from the SAFe in the delivery way. 
We have not been delivering incrementially to the production or even to the pilot what 
would have been helped to tackle these challenges. We have building stuff to 
warehouses and we would be then releasing at the same time with our counterpart and 
that will need big joint testing activities and possibly bery likely there will be a lot of 
issues or bugs and defects in that testing. Golden thing with agile is to shorten feedback 
cycle for example to find bugs and correct those. But when we are building lot of stuff 
and releasing only once in half year or once in a year then bugs will be revealed only 
very late which is against of agile methods and SAFe model. So, to sync Safe model to 
waterfall is challenging because of the release frequency differences. But it is not 
waterfall’s fault that we are not releasing and should not say that we can not release if 
other parties are not ready. We should release often in SAFe regardless from other 
parties to have the feedback cycle kept short because that is the of agile.  
 
What kind of affects does it have that co-operative parties are working based on 
different models? (Already answered before) 
 
How do you feel about SAFe in general?  
I am feeling optimistic about SAFe. It has lot of good things. It is hard to get agile 
delivery on going in large enterprises but I would see that inside of new aeras it would 
work also inside this customer. It is easing to give new business direction for the 
customer and gives readiness for getting agile mindset for our customer.  
 
What are from your point view the best circumstances to use SAFe? 
Lot of open mindness at least. Upper level support is definitely needed from the highest 
management level. Business level needs to have clear vision what is required from them 
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to work in SAFe project. Also, lower technical part need to make continuous delivery 
happen.  
 
Does there come anything else worth of mentioning about this subject? Free word. 
SAFe will be around for a while at least in case of big companys. It is not yet ready and 
model is developing all the time by developers of SAFe. It is worth of trying and SAFe 
developers are welcoming all improvement ideas and changes are coming among new 
versions of SAFe. It is not expensive methodology so it is tempting companies to try it  
 
 
 
 
 
 
 
      
 
 
 
 
 
 
